

Project Planning Phase — Project Planning Template

Date	8 July 2026
Team ID	SmartBridge Externship
Project Name	FinRelief AI
Maximum Marks	5 Marks

Team

Name	Role	Email
Sri Datta Sai Vithal Kaligotla	Team Lead	23pa1a4551@vishnu.edu.in
Bhoganaduni Manogna	Member	23pa1a4511@vishnu.edu.in
Jayasree Movva	Member	23pa1a4590@vishnu.edu.in
Sri Satya Lahari Pragada	Member	23pa1a45a4@vishnu.edu.in
Krishna Sanjay Pemmaraju	Member	krishnasanjaypemmaraju@gmail.com

Product Backlog and Story Assignment

All 26 stories below were tracked and reviewed through the team's SkillWallet workspace. Each story carries a time estimate, a difficulty rating, and a review status, assigned per team member.

Pre-requisites

Epic	Story	Estimate	Difficulty	Status	Assigned To
Entity Relationship (ER) Diagram	Design and Analysis of ER Diagram for FinRelief AI	30m	Easy	Reviewed	Bhoganaduni Manogna
Pre-requisites	Links	30m	Easy	Reviewed	Bhoganaduni Manogna
Project Flow	Project Workflow	1h 0m	Easy	Reviewed	Sri Datta Sai Vithal

Epic	Story	Estimate	Difficulty	Status	Assigned To
					Kaligotla

Epic 1: FinRelief AI Application Development & System Setup

Story	Estimate	Difficulty	Status	Assigned To
Python Backend Environment Setup	1h 0m	Easy	Reviewed	Sri Datta Sai Vithal Kaligotla
Backend Dependency Installation — all backend dependencies installed using requirements.txt	1h 0m	Easy	Reviewed	Jayasree Movva
Frontend Setup (React / Vite) — frontend built using React.js and Vite for a fast, responsive UI	1h 0m	Easy	Reviewed	Jayasree Movva
Project Structure Setup	1h 0m	Easy	Reviewed	Sri Satya Lahari Pragada

Epic 2: AI Integration & Financial Processing Setup

Story	Estimate	Difficulty	Status	Assigned To
FastAPI Backend & API Endpoints	1h 0m	Easy	Reviewed	Sri Satya Lahari Pragada
Financial Engine Module	1h 0m	Easy	Reviewed	Krishna Sanjay Pemmaraju
Settlement Prediction System	45m	Easy	Reviewed	Krishna Sanjay Pemmaraju
AI Negotiation Strategy Engine	45m	Easy	Reviewed	Bhoganaduni Manogna
Fallback Logic Implementation	30m	Easy	Reviewed	Sri Datta Sai Vithal Kaligotla

Epic 3: Database Management & Financial Data Storage Setup

Story	Estimate	Difficulty	Status	Assigned To
API Development Functionality	1h 0m	Easy	Reviewed	Jayasree Movva
Loan & Settlement Processing Functionality	45m	Easy	Reviewed	Sri Satya Lahari Pragada
Data Handling	45m	Easy	Reviewed	Krishna Sanjay Pemmaraju

Epic 4: Frontend Integration & User Interface Development

Story	Estimate	Difficulty	Status	Assigned To
User Interface Development	45m	Easy	Reviewed	Bhoganaduni Manogna
Frontend communicates with FastAPI	45m	Easy	Reviewed	Bhoganaduni Manogna
Financial Health Metrics & Settlement Data Visualization	45m	Easy	Reviewed	Sri Datta Sai Vithal Kaligotla
UI Enhancements	45m	Easy	Reviewed	Sri Datta Sai Vithal Kaligotla

Epic 5: Testing, Debugging & Performance Optimization

Story	Estimate	Difficulty	Status	Assigned To
System Testing	40m	Easy	Reviewed	Jayasree Movva
Backend Error Handling & AI Fallback Management	40m	Easy	Reviewed	Jayasree Movva
Performance Optimization & Secure Session Management	40m	Easy	Reviewed	Sri Satya Lahari Pragada

Epic 6: Version Control, Project Finalization & Deployment Readiness

Story	Estimate	Difficulty	Status	Assigned To
GitHub Repository Setup & Version Control Management	1h 0m	Easy	Reviewed	Sri Satya Lahari Pragada
Project Cleanup & Modular Folder Structure Organization	30m	Easy	Reviewed	Krishna Sanjay Pemmaraju
Deployment Configuration & Production Readiness Setup	30m	Easy	Reviewed	Krishna Sanjay Pemmaraju

Conclusion

Story	Estimate	Difficulty	Status	Assigned To
Conclusion	30m	Easy	Reviewed	Sri Datta Sai Vithal Kaligotla

Stories per Team Member

Team Member	Stories Owned
Sri Datta Sai Vithal Kaligotla	Project Workflow, Fallback Logic Implementation, Financial Health Metrics & Settlement Data Visualization, UI Enhancements, Conclusion
Bhoganaduni Manogna	Design and Analysis of ER Diagram, Links, AI Negotiation Strategy Engine, User Interface Development, Frontend communicates with FastAPI
Jayasree Movva	Backend Dependency Installation, Frontend Setup (React/Vite), API Development Functionality, System Testing, Backend Error Handling & AI Fallback Management
Sri Satya Lahari Pragada	Project Structure Setup, FastAPI Backend & API Endpoints, Loan & Settlement Processing Functionality, Performance Optimization &

Team Member	Stories Owned
	Secure Session Management, GitHub Repository Setup & Version Control Management
Krishna Sanjay Pemmaraju	Financial Engine Module, Settlement Prediction System, Data Handling, Project Cleanup & Modular Folder Structure Organization, Deployment Configuration & Production Readiness Setup

Status Summary

All 26 stories across 6 epics (plus pre-requisites and conclusion) were completed and marked **Reviewed**.
Unassigned stories: 0. Members without stories: 0.